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ESTIMATE RUN 01/23/2008

ESTIMATE SUMMARY 06:55:21
CONTID: C15920 ESTIMATE NO: 0005 FINL SPEC YR:2005
PCN: 15920-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 199.( DAYS TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
SH 65 Cedaredge North PERCENT TIME: 97.07 ORIG TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
PROJECT NO: HB 065A-019
SH 65 Cedaredge North
NAME OF ROAD: 65
PROJECT COUNTIES: DELTA
CONTRACTOR:
OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COU pay PERTIOD ENDING 01/23/2008 DATE TIME STARTED 04/10/2007
2273 RIVER ROAD DATE LET 03/08/2007 DATE WORK BEGAN 06/06/2007
DATE AWARDED 03/21/2007 DATE TIME STOPPED 10/25/2007
DATE CONTRACT EXECUTED 04/05/2007 DATE ACCEPTED 10/25/2007
GRAND JUNCTION CO 81505 970/243-4900 DATE NOTICE TO PROCEED 04/10/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,816,359.57 PARTICIPATING $ 24,200.00 $ 0.00
AWARD PROJECT AMT: $ 2,969,611.95 NON-PARTICIPATING 2,792,159.57 6,355.21
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 2,816,359.57 6,355.21
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,816,359.57 6,355.21
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 44,544.18
SECURITIES ENCUMBERED 0.00 -44,544.18
NET EARNINGS 2,816,359.57 6,355.21
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,816,359.57 6,355.21
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 6,355.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15920-BID ESTIMATE RUN 01/23/2008
PROJECT: HB 065A-019 ESTIMATE NO: 0005 06:55:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00200 *REMOVAL OF SIDEWALK 18.000 18.000
SY 0.000 0.00
25.00000 18.000 450.00
0010 202-00201 *REMOVAL OF CURB 44.000 44.000
LF 0.000 0.00
50.00000 44.000 2,200.00
0015 202-00204 *REMOVAL OF CURB, GUTTER AND SIDEWALK 65.000 65.000
LF 0.000 0.00
20.00000 65.000 1,300.00
0020 202-00220 *REMOVAL OF ASPHALT MAT 500.000 500.000
sy 0.000 0.00
10.00000 500.000 5,000.00
0025 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 4,239.000 4,239.000
SY 0.000 0.00
5.50000 4,239.000 23,314.50
0030 203-00100 MUCK EXCAVATION 102.000 102.000
(4 0.000 0.00
50.00000 102.000 5,100.00
0035 203-01500 BLADING 101.000 101.000
HOUR 0.000 0.00
100.00000 101.000 10,100.00
0040 208-00007 EROSION LOG (8 INCH) 70.000 70.000
LF 0.000 0.00
12.00000 70.000 840.00
0045 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0050 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
3,000.00000 1.000 3,000.00
0055 210-00810 *RESET GROUND SIGN (DELETED BY FORM 105 - #8) 0.000 0.000
EACH 0.000 0.00

400.00000 0.000 0.00
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PCN: 15920-BID ESTIMATE RUN 01/23/2008
PROJECT: HB 065A-019 ESTIMATE NO: 0005 06:55:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 210-04010  ADJUST MANHOLE 7.000 7.000
EACH 0.000 0.00
1,000.00000 7.000 7,000.00
0065 210-04050 ADJUST VALVE BOX 20.000 20.000
EACH 0.000 0.00
500.00000 20.000 10,000.00
0070 304-01005  AGGREGATE BASE COURSE (CLASS 1) (DELETED BY FORM 105 - 0.000 0.000
#8)
cy 0.000 0.00
50.00000 0.000 0.00
0075 304-06007 AGGREGATE BASE COURSE (CLASS 6) 110.000 110.000
cY 0.000 0.00
50.00000 110.000 5,500.00
0080 304-07000 AGGREGATE BASE COURSE (CLASS 7) 5,075.950 5,075.950
TON 0.000 0.00
19.00000 5,075.950 96,443.05
0085 307-00000 *HYDRATED LIME 296.350 296.350
TON 0.000 0.00
130.00000 296.350 38,525.50
0090 403-00721 HOT MIX ASPHALT (PATCHING) (ASPHALT) 850.000 850.000
sy 0.000 0.00
65.00000 850.000 55,250.00
0095 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 23,801.930 23,801.930
TON 0.000 0.00
41.25000 23,801.930 981,829.61
0100 406-09500 *COLD BITUMINOUS PAVEMENT (RECYCLE) 158,742.000 158,742.000
sy 0.000 0.00
1.45000 158,742.000 230,175.90
0105 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 1,327.780 1,328.000
TON -0.220 -95.70
435.00000 1,327.780 577,584.30
0110 411-90050 *EMULSIFIED RECYCLING AGENT 74,290.000 74,290.000
GAL 0.000 0.00

1.75000 74,290.000 130,007.50
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PCN: 15920-BID ESTIMATE RUN 01/23/2008
PROJECT: HB 065A-019 ESTIMATE NO: 0005 06:55:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) (DELETED BY FORM 105 0.000 0.000
- #8)
sy 0.000 0.00
5.00000 0.000 0.00
0120 608-00000 *CONCRETE SIDEWALK 31.000 31.000
Sy 0.000 0.00
75.00000 31.000 2,325.00
0125 608-00010 *CONCRETE CURB RAMP 52.000 52.000
sy 0.000 0.00
80.00000 52.000 4,160.00
0130 608-00015 *TRUNCATED DOMES 72.000 72.000
SF 0.000 0.00
75.00000 72.000 5,400.00
0135 609-21013 *CURB AND GUTTER TYPE 2 (SECTION I-M) (SPECIAL) 45.000 45.000
LF 0.000 0.00
35.00000 45.000 1,575.00
0140 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 111.000 111.000
LF 0.000 0.00
35.00000 111.000 3,885.00
0145 609-40010 *CURB TYPE 4 (SECTION B) (DELETED BY FORM 105 - #8) 0.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0150 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
339,000.00000 1.000 339,000.00
0155 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
5,400.00000 1.000 5,400.00
0160 627-00003 *THERMOPLASTIC PAVEMENT MARKING (INLAID) (DELETED PER 0.000 0.000
MCR # 3)
SF 0.000 0.00
15.00000 0.000 0.00
0165 627-00005 EPOXY PAVEMENT MARKING 739.000 739.000
GAL 0.000 0.00

75.00000 739.000 55,425.00
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PCN: 15920-BID ESTIMATE RUN 01/23/2008
PROJECT: HB 065A-019 ESTIMATE NO: 0005 06:55:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 627-03010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE III) (INLAID) 0.000 0.000
(DELETED PER MCR # 3)
SF 0.000 0.00
16.00000 0.000 0.00
0175 630-00000 *FLAGGING 3,805.000 3,805.000
HOUR 0.000 0.00
25.00000 3,805.000 95,125.00
0180 630-00001 *PILOT CAR OPERATION 417.000 417.000
HOUR 0.000 0.00
40.00000 417.000 16,680.00
0185 630-00007 *TRAFFIC CONTROL INSPECTION 31.000 31.000
DAY 0.000 0.00
120.00000 31.000 3,720.00
0190 630-00012 *TRAFFIC CONTROL MANAGEMENT 62.000 62.000
DAY 0.000 0.00
500.00000 62.000 31,000.00
0195 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 57.000 57.000
EACH 0.000 0.00
50.00000 57.000 2,850.00
0200 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 88.000 88.000
EACH 0.000 0.00
55.00000 88.000 4,840.00
0205 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 12.000
EACH 0.000 0.00
60.00000 12.000 720.00
0210 630-80359 *PORTABLE MESSAGE SIGN PANEL 184.000 184.000
DAY 0.000 0.00
95.00000 184.000 17,480.00
0215 630-80360 *DRUM CHANNELIZING DEVICE 10.000 10.000
EACH 0.000 0.00
28.00000 10.000 280.00
0220 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 10.000
EACH 0.000 0.00
35.00000 10.000 350.00
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PCN: 15920-BID ESTIMATE RUN 01/23/2008
PROJECT: HB 065A-019 ESTIMATE NO: 0005 06:55:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80380 *TRAFFIC CONE 240.000 240.000
EACH 0.000 0.00
15.00000 240.000 3,600.00
0230 630-80510 MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00
2,500.00000 1.000 2,500.00
0235 630-80570 *MOBILE PROFILOGRAPH OPERATION ZONE 2.000 2.000
DAY 0.000 0.00
1,000.00000 2.000 2,000.00
0240 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70016 F/A FUEL COST ADJUSTMENT 11,563.780 11,563.780
FA 0.000 0.00
1.00000 11,563.780 11,563.78
0250 700-70022 F/A OJT COLORADO TRAINING PROGRAM (DELETED BY FORM 105 0.000 0.000
- #8)
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70025 F/A QUALITY INCENTIVE PAYMENT -17,949.570 -24,400.480
FA 6,450.910 6,450.91
1.00000 -17,949.570 -17,949.57
0260 700-70028 F/A ESB PROGRAM (DELETED BY FORM 105 - #8) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0280 627-00070 PREFORMED THERMOPLASTIC PAVEMENT MARKING MCR/CMO # 3 1,074.000 1,074.000
SF 0.000 0.00
15.00000 1,074.000 16,110.00
CAT 0200 CURRENT AMT $ 2,792,159.57 $ 6,355.218 2,792,159.57

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0265 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00

9,700.00000 1.000 9,700.00
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PCN: 15920-BID ESTIMATE RUN 01/23/2008
PROJECT: HB 065A-019 ESTIMATE NO: 0005 06:55:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0270 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
13,700.00000 1.000 13,700.00
0275 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
CAT 0400 CURRENT AMT $ 24,200.00 $ 0.00$ 24,200.00

PROJECT TOTAL CURRENT AMT $  2,816,359.57 $ 6,355.21$  2,816,359.57



